

SCHEDULE 2

CONTRACTOR'S CONSTRUCTION SCHEDULE

1. GENERAL

1.1 Capitalized Terms

Capitalized terms used in this Schedule that are the same as the capitalized terms used in the Agreement to Design, Build, Finance and Operate Southeast Stoney Trail, Calgary (the “**DBFO Agreement**”) between Her Majesty the Queen in right of Alberta and the Contractor, as defined therein, and for clarity as defined in Schedule 18 (Technical Requirements) to the DBFO Agreement, have the definitions as set out in the DBFO Agreement or Schedule 18, as applicable. The following capitalized terms used in this Schedule have the following meanings:

“**O&M Phase of the Project**” has the same meaning as “**Operating Period**” (as defined in section 1.1 of the main body of the DBFO Agreement).

1.2 DBFO Agreement Reference

This Schedule is referenced in sections 1.1 and 1.3 of the DBFO Agreement.

2. CONTRACTOR'S CONSTRUCTION SCHEDULE

2.1 Contractor's Construction Schedule

The Contractor's Construction Schedule as described in section 100.2.4 of Schedule 18 (Technical Requirements) is specified in Appendix 1, as attached and forming part of this Schedule, and if necessary shall be amended or supplemented by the Contractor as required in accordance with Schedule 18 (Technical Requirements) and Schedule 5 (Design and Plan Certification Process and Review Procedure).

**SCHEDULE 2 — DBFO AGREEMENT
EXECUTION VERSION**

**Appendix 1
(Contractor's Construction Schedule)**

[FROM SR2B - SR2.17 AS CLARIFIED AND RESTATED]